

1. Excel: Open empty template 'YYYYMMDD XXXX - Welink Construction Client Variations'
 1. go to 'register' sheet - enter 'job # number' 'project name' 'location' 'BASE CONTRACT AMOUNT (find in main contract)'
 2. go to breakdown sheet - eg. VO1 - change 'date (to today's date)'
 1. enter VO name in B11 blank 'VO1 - title of variation'
 3. enter description 'item 1 - 'breakdown 1 details' - qty - unit - rate
 4. go back to register
 1. double check (if the date correctly transferred)
 2. change the DATE
 3. change STATUS (submitted/approved/void/rejected), if approved/rejected, record the value and status
 5. export PDF for submission:
 1. go to breakdown sheet (eg. VO1)
 2. Microsoft print as PDF (note: landscape orientation)
 3. name: eg. 'VO1 - Client's Removal of Trees (description)'
 6. Save both PDF and Excel to Onedrive
 1. path: OneDrive - welink.com.au\02 Live Commercial Projects\project\05 Construction\5.7 Variations
 7. Issue to client:
 1. Procore issue: Correspondence Tool
 2. Email client/superintendent:
 1. Subject: XXXX - Variation Submission – VO01 Client Tree and Plant Removal
 2. Content: Dear Team,
Please find attached Variation Submission VO01 for the removal of the client's existing trees and plants.
The attached variation outlines the scope of works, associated costs, and supporting documentation for your review and approval.
Should you have any queries or require further information, please do not hesitate to contact me. We look forward to receiving your approval to proceed.
 8. Save to Onedrive